
February 23, 2011

Via Electronic filing

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 Twelfth Street, S.W.
Washington, DC 20554

Re: Written Ex Parte Communication, WC Docket 07-245

Dear Ms. Dortch:

FiberLight is a provider of high performance fiber optic network services for enterprise,
government and the wholesale telecommunications market. FiberLight delivers broadband
solutions over a diverse optical ring typology network encompassing more than 500,000 miles of
fiber optic cable which it builds, owns, and monitors on a 24-hours a day basis 365 days a year.
FiberLight currently provides services in numerous markets on the East Coast as well as in
Texas.

In this proceeding, the Commission is considering adopting a timeline for the issuance of pole
attachment licenses. FiberLight strongly urges the Commission to adopt a timeline similar to
that proposed by the Commission in order to address the issues which have significantly delayed
the deployment of FiberLight's network in many of the markets in which it operates. In many
instances, FiberLight has decided not to serve a market because of the likelihood of significant
delays in obtaining the necessary pole attachment licenses. In FiberLight's experience, utilities
often drag the pole license attachment application process out to the point where FiberLight has
no choice but to forego seeking such attachments. For example, past applications with Progress
Energy in the Clearwater/St Pete area took over 6 months just to get a reply back on the first set
of applications and the make ready took over a year to complete on their poles to assure
FiberLight had space. TECD in Tampa delayed FiberLight's construction for months waiting on
TECD engineers to respond to FiberLight's applications, which responses took anywhere from
4-7 months on average, and then another 3-4 months making the poles ready for FiberLight to
attach. FiberLight has had similar delays in Maryland, Virginia, Texas and Georgia. Georgia
Southern in the Roswell area took 6 months to respond to a hand full of pole attachment
applications delaying FiberLight's project by over 8 months.

FiberLight cannot wait a year or more to receive pole attachment licenses. Customers will not
wait that long for service; nor should they have to. Moreover, in many markets there is no
certainty when a pole attachment license will finally be issued. As the Commission is aware, it
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is a sure recipe for disaster to promise customers a date for delivery and miss by a wide margin
because a utility drags the pole attachment process out far longer than necessary.

If the Commission adopts a timeline for the issuance of pole attachment licenses, FiberLight will
begin serving many markets where FiberLight does not even seek to provide broadband services
today. And, as a result, much needed competition and affordable services will come to those
markets, and the public will thereby greatly benefit. Because FiberLight builds and owns its own
networks, numerous construction and maintenance jobs will be created by the construction of
network in new markets. With a pole attachment timeline in place consistent with that proposed
by the Commission, FiberLight would be able to provide between 4-5 times as many
construction projects thus creating more jobs and serving more areas.

In addition to adopting a timeline, the Commission must also ensure that contractors hired by the
attacher (assuming they meet certain criteria) may be used to complete the surveyor make-ready
work if the utility fails to meet the deadline. Unless such qualified contractors can be used under
the rules, the timeline will not be effective because a provider will still need to spend months and
significant revenue in a Commission or court proceeding battling the utility. This will lead to
more delays and discourage providers from seeking attachments in the first place. Providers
need to spend their time and money delivering broadband to the public, not litigating against
utilities.

Finally, it is critical that the Commission also refuse to adopt loopholes that will negate the
effectiveness of these rules. In their comments, utilities have requested that the Commission
adopt exceptions to the timeline or suspend the timeline in virtually every instance imaginable.
But if the deadline is easy to avoid through exceptions that effectively swallow the rule, the
deadline will lack the teeth needed to accomplish its intended effect: to help ensure that
affordable, competitive broadband services are available quickly and on a cost-effective basis in
markets throughout the country.

Sincerely,

YiI~/~
Michael P. Miller
CEO/Founder
MPM/ch

cc: Sharon Gillett
William Dever
Jeremy Miller
Jonathan Reel
Wesley Platt
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